Rpt-ID: RCPESPRJ Georgia Date: 01/09/2015
User: krender Department of Transportation Page 1 of 8
Estimate Summary By Project

Contract ID: B14584-13-000-0 Estimate Number: 0014 Pay Period: 12/01/2014
to 12/31/2014

Contract Location: Time Allowed: 1049 Days
SR 56 (MIKE PADGETT HWY) BEGINNING AT BENNOCK MILI Elapsed Calender Days: 478  Days
Percent Time: 45.57
District: 2 Area: 04
Contractor:

REEVES CONSTRUCTION COMPANY Date Let: 06/21/2013

101 SHERATON CT. Date Awarded: 06/26/2013
Date Contract Executed: 09/03/2013
Date Notice to Proceed: 09/10/2013

MACON GA 31210-1155 Date Work Began: 11/14/2013

Phone: (478)474-9092 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 07/24/2016

Surety Co: LIBERTY MUTUAL INSURANCE COMPANY

Current Contract Amount $26,259,918.40 Counties:

Original Contract Amount $23,976,237.14 Richmond

Funds Available $18,305,871.26

Percent Complete 30.29%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0006431 $26,259,918.40 $23,976,237.14 $18,305,871.26  30.29% $556,046.45

Chief Engineer
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12/01/2014
to 12/31/2014

Project Number:

Federal State Project Number:

0006431

SR 56 (MIKE PADGETT HWY) - WIDENING & RCNS

CSSTP-0006-00(431)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$6,363,237.61
$1,590,809.53
$7,954,047.14

$7,954,047.14

$7,954,047.14

Prev to Date

$5,918,400.43
$1,479,600.26
$7,398,000.69
$0.00 $0.00
$7,398,000.69
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$7,398,000.69

Total Payable:

This Estimate

$444,837.18
$111,209.27
$556,046.45
$0.00
$556,046.45
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$556,046.45
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Pay Period: 12/01/2014
to 12/31/2014

Project Number 0006431

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .503
190835.000 .029
532 $5,534.22 $101,524.22
CSSTP-0006-00(431)
0025 205-0001 UNCLASS EXCAV CcY 140,303.000 57,128.001
10.610 8,971.185
66,099.186 $95,184.27 $701,312.36
0035 212-1000 GRANULAR EMBANKMENT, INCL MATL & HAUL CY 67.000 1,105.785
90.010 .000
1,105.785 $.00 $99,531.71
0040 310-1101 GR AGGR BASE CRS, INCL MATL TN 66,766.000 26,834.930
22.000 2,743.880
29,578.810 $60,365.36 $650,733.82
0100 441-0740 CONCRETE MEDIAN, 4 IN SY 15,300.000 .000
21.320 913.894
913.894 $19,484.22 $19,484.22
0125 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 12,481.000 .000
12.580 939.500
939.500 $11,818.91 $11,818.91
0130 441-6740 CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF 33,460.000 3,096.500
11.420 1,193.000
4,289.500 $13,624.06 $48,986.09
Category Amount: $206,011.04 $1,633,391.33
Category Number: (0020 DRAINAGE
0250 550-1360 STORM DRAIN PIPE, 36 IN, H 1-10 LF 1,384.000 1,684.000
50.980 54.000
1,738.000 $2,752.92 $88,603.24



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14584-13-000-0 Estimate Number: 0014

Date: 01/09/2015
Page 4 of 8

Pay Period:
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to 12/31/2014

Project Number 0006431

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0320 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 2.000 4.000
715.740 .000
4.000 $.00 $2,862.96
0330 550-4236 FLARED END SECTION 36 IN, STORM DRAIN EA 3.000 5.000
1215.930 .000
5.000 $.00 $6,079.65
0350 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 172.000 322.111
83.840 .000
322.111 $.00 $27,005.79
0380 668-1100 CATCH BASIN, GP 1 EA 42.000 8.000
2158.270 .500
8.500 $1,079.14 $18,345.30
0400 668-2100 DROP INLET, GP 1 EA 25.000 4.500
1684.500 2.250
6.750 $3,790.13 $11,370.38
Category Amount: $7,622.19 $154,267.32
Category Number: 0050 PERMANENT EROSION CONTROL
0610 163-0240 MULCH TN 1,070.000 138.418
178.980 14.920
153.338 $2,670.38 $27,444 44
0630 700-8000 FERTILIZER MIXED GRADE TN 16.000 2.740
579.050 1.080
3.820 $625.37 $2,211.97
Category Amount: $3,295.75 $29,656.41
Category Number: 0060 TEMPORARY EROSION CONTROL
0650 163-0232 TEMPORARY GRASSING AC 27.000 6.997
271.630 6.736
13.733 $1,829.70 $3,730.29
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Project Number 0006431

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0060 TEMPORARY EROSION CONTROL
0670 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 15,764.000 2,391.938
3.950 96.000
2,487.938 $379.20 $9,827.36
0675 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 96.000 13.250
189.510 2.250
15.500 $426.40 $2,937.41
0715 167-1500 WATER QUALITY INSPECTIONS MO 28.000 10.000
105.280 1.000
11.000 $105.28 $1,158.08
0717 170-1000 FLOATING SILT RETENTION BARRIER LF .000 50.000
15.500 .000
50.000 $.00 $775.00
ECTC FANo 1
SM CO #4
0725 171-0030 TEMPORARY SILT FENCE, TYPE C LF 70,712.000 43,605.360
3.370 54.750
43,660.110 $184.51 $147,134.57
Category Amount: $2,925.09 $165,562.71
Category Number: (0080 BRIDGE NO. 2
0815 500-1006 SUPERSTR CONCRETE, CLAA, BRNO - LS 1.000 .000
485376.660 .250
.250 $121,344.17 $121,344.17
2
0825 500-3101 CLASS A CONCRETE cYy 191.000 94.374
1009.650 21.500
115.874 $21,707.48 $116,992.18
0830 507-8900 PSC BEAMS, AASHTO TYPE 1 MOD, BR NO - LF 2,621.000 775.000
122.970 775.000
1,550.000 $95,301.75 $190,603.50
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0080 BRIDGE NO. 2
0835 511-1000 BAR REINF STEEL LB 22,469.000 11,259.000
0.800 2,615.000
13,874.000 $2,092.00 $11,099.20
0845 520-2214 PILING, PSC, 14 IN SQ LF 1,780.000 694.500
57.590 218.210
912.710 $12,566.71 $52,562.97
0855 520-3214 TEST PILE, PSC, 14 IN SQ EA 1.000 2.000
5343.030 .000
2.000 $.00 $10,686.06
0860 520-3216 TEST PILE, PSC, 16 IN SQ EA 1.000 2.000
5440.940 .000
2.000 $.00 $10,881.88
0875 520-5000 PILOT HOLES LF 478.000 242.600
31.580 40.000
282.600 $1,263.20 $8,924.51
0885 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 800.000 .000
47.380 392.778
392.778 $18,609.82 $18,609.82
0890 603-7000 PLASTIC FILTER FABRIC SY 800.000 .000
3.160 392.778
392.778 $1,241.18 $1,241.18
Category Amount: $274,126.31 $542,945.47
Category Number: (0020 DRAINAGE
0945 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 115.000 292.650
19.100 .000
292.650 $.00 $5,589.62
Category Amount: $0.00 $5,589.62
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0995 610-1840 REMOVE ASBESTOS CEMENT PIPE LF 4,250.000 .000
16.580 3,585.000
3,585.000 $59,439.30 $59,439.30
1015 615-1000 JACK OR BORE PIPE - LF 135.000 238.000
210.560 .000
238.000 $.00 $50,113.28
STEEL, 24 IN DIA, 0.250 IN THK
1020 615-1000 JACK OR BORE PIPE - LF 290.000 458.000
310.580 .000
458.000 $.00 $142,245.64
STEEL, 30 IN DIA, 0.312 IN THK
Category Amount: $59,439.30 $251,798.22
Category Number: (0020 DRAINAGE
1070 670-1100 WATER MAIN, 10 IN LF 85.000 205.000
42.010 .000
205.000 $.00 $8,612.05
1090 670-1500 CAP OR REMOVE EXISTING WATER MAIN EA 15.000 7.000
613.790 3.000
10.000 $1,841.37 $6,137.90
1095 670-2060 GATE VALVE, 6 IN EA 20.000 34.000
884.360 .000
34.000 $.00 $30,068.24
1100 670-2080 GATE VALVE, 8 IN EA 15.000 17.000
1263.380 .000
17.000 $.00 $21,477.46
1165 670-9920 REMOVE EXISTING FIRE HYDRANT EA 25.000 9.000
785.400 1.000
10.000 $785.40 $7,854.00
Category Amount: $2,626.77 $74,149.65
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0070 BRIDGE NO. 1
9060 520-2214 PILING, PSC, 14 IN SQ LF .000 77.160
43.190 .000
77.160 $.00 $3,332.54
PILING, PSC, 14 IN SQ CUTOFF
9070 520-2216 PILING, PSC, 16 IN SQ LF .000 54.290
47.690 .000
54.290 $.00 $2,589.09
PILING, PSC, 16 IN SQ CUTOFF
Category Amount: $0.00 $5,921.63

Project Total Amount:

$556,046.45

$7,954,047.14



